



Galley News You Can Use

10 Keys to A Successful Shipbuilding Project

Any shipbuilding project can become bogged down with engineering change orders. Successful projects require owners and shipbuilders to work with their chosen engineering firm to manage those inherent risks.

EBDG assists shipyards and owners with decreasing change order risks by helping with on-going communication between project teams and meticulous planning before the project even begins. The following tips can help shipyards control engineering change orders and manage projects to success:

- Agree on a clearly defined scope of services.
- Develop engineering and design-specific contract terms.
- Provide schedule information.
- Look for a broad range of skills.
- Pick a firm with significant regulatory experience.
- Go with up-to-date technology users.
- Look for responsiveness in a firm.
- Choose a firm that will adjust the scope as needed.
- Select a firm that is responsive during the bid process.
- Provide the firm adequate information for its quote.

Our Experience

HMS 28,000-BBL ATB Production Support

Client: Zidell Marine Corp

38,500-BBL Barge

Clients: HMS & Gunderson Marine LLC

Keller Ferry Production Support

Client: Foss Maritime Company

And many more...

To learn more about how EBDG can help you realize the success of your next shipbuilding project, contact us today